**GOVERNMENT OF ANDHRA PRADESH**
**ABSTRACT**

PR&RD Dept - Kurnool District- PMGSY-II -Package AP.10131414 - T01 - G.Singavaram to Owk via Gaddamekalapalli, Ramavaram, Mettupalli of Owk Mandal of Kurnool with an estimated cost Rs.747.66 lakhs sanctioned in the G.O.Ms.No.33, Dt.15.02.2014 of PR&RD (Progs.II) Deptt - Extension of Agreement time without imposing penalty – Accorded - Orders – Issued.

---

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT**

**G.O.RT.No. 680** **Dated: 29-10-2019**

Read the following:-

1. G.O.Ms.No.33, Dt.15.02.2014 of PR&RD(Progs.II)Department.
2. From the ENC, PR, Lr.No.W10/DEE4/PMGSYII/AP10131414 /G.Singavaram/KNL/2014, Dt.27.08.2019.
3. Govt.Memo.No.977694/PROGS.I/A2/2019, Dt.17.09.2019.
4. From the ENC, PR, Lr.No.W10/DEE4/PMGSYII/AP10131414 /G.Singavaram/KNL/2014, Dt.23.09.2019.

--000—

**ORDER:-**

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the references 2nd & 4th read above, and after examination of the matter, Government hereby accord Extension of Agreement Time (EoAT) up-to 30.05.2020 (for a period of 404 days) without imposing penalty in respect of the work "T01-G.Singavaram to Owk via Gaddemakalapalli, Ramavaram, Mettupalli of Owk Mandal of Kurnool District" with an estimated cost of Rs.747.66 lakhs sanctioned under PMGSY-II, vide reference 1st read above, since the delay was not attributable to the Contractor.

2. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada is directed to see that the work must be completed within the time frame and to take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:-
The Superintendent Engineer, Panchayat Raj, Kurnool District.
OSD to Minister (PR&RD) PS to Principal Secretary (PR&RD).
Sf/Scs.

//FORWARDED BY ORDER//

SECTION OFFICER